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6.15SUED BY CODE  (N4008O 7. ADMINISTERED BY (Iother than item6) CODE |
PUBLIC WORKS DEPARTMENT
SOUTH POTOMAC/FEAD See Item 6
4474 MCMAHON RCAD, SUITE 3
INDIAN HEAD MD 20640-5035
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 2A. AMENDMENT OF SOLICITATION NO.
GRUNLEY/GOEL JV
15020 SHADY GROVE ROAD SUITE 410
ROCKVILLE MD 20850 9B. DATED (SEE ITEM 11)
X i0A. MOD. OF CONTRACT/ORDER NO.
N40080-06-D-0004-0059
10B. DATED (SEE ITEM 13)
CODE _42KL.2 [FACILITY CODE X | 29-Sep-2009
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in llem 14, The hour and date specified for receipt af Offer D is extended, D is not extended.

Gfler st acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe ®llowing methods:

(a) By conpleting [terrs 8 and 15, and retuming copies ofthe anendment; (b) By acknowledging receipt ofthis amendnent on each copy ofthe offr subsitted;
or (¢) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECETVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN
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13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONT RACT SYORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN [TEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TG REFLECT THE ADMINIST RATIVE CHANGES (such as changes in paying
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
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TAS:17 1805::TAS RPR HVAC (BLDG 900)
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Except as provided herein, all terms and conditions ofthe docurment refrenced in [tem9A or 10A, as heretofbre changed, rermins unchanged and in fll force and effect.
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EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev, 10-83)

APPROVED BY OIRM 11-84 Prescribed by GSA
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 3¢ - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 1A FURNITURE MOVE

SCOPE OF WORK

Scope of work for temporary office space and moving changes in request for proposal dated 16
February 2010 to contract N40080-06-D-0004-0059, RM 10-01 ARRA REPAIR HVAC
SYSTEM BLDG 900, Naval Support Facility, Indian Head, Maryland.

Reason Code: CREQ

Incorporate the following changes:

1. Move additional items from B. 900 at Naval Support Facility Indian Head to the temporary
office space at Ely’s facilities and return items back to B. 900 after construction work is

complete and customer relocates back to B. 900. See list of items in enclosure (1).

Enclosure (1)

Description Quantity Size Approximate Weight
Bookcase, wood, 4dwr 4 20d x 36"w x 58"h " 150 Ibs
Bookcase, wood, 4dwr, open 1 20d x 36"w x 62-1/2"h " 200 Ibs
Bookcase, wood, 3 shelf 6 15d x 36"w x 48"h " 150 Ibs
Bookcase, wood, 4 shelf 13 16d x 36"w x 54"h " 200 Ibs
Bookcase, wwod, 2 drw 4 24d x 48"w x 36"h " 100 lbs
Credenza, wood 1122d x 72" x 30"h " 225 |bs
Desk, wood double, ped. 230wx60"" 200 Ibs
Desk, wood double, ped. 1338wx72"" 500 lbs
Desk, L-shape, wood . 738wx72"" 350 Ibs
File, cabinet 136wx72"" 150 Ibs
Hutch, wood 615d x 74" x 49"h " 250 lbs
Lateral file cabinet, metal 5 drw 124d x48:wx 54:h" 250 |bs
Conference, table, wood 145w x 96" " 600 |bs
Round wood, table 42 * 242" 150 |bs
Round wood, table 48 " 748" 150 lbs
Wardrcbe, wood, closet 415dx 35" wx77'"h " 180 Ibs
Leather, chairs 27 ECR Conference Room

Credenza, wood 1 24w x 661" 250 lbs

Conference, table, wood 148w x 192" " 800 Ibs
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- Provide intrusion alarm system and service for the duration of contract at Ely 3 space. Alarm

shall include control panel, keypad with LCD screen, sirens, entrance doors and window
sensors, and motion sensors at front and rear entrances. Provide any power supply,
connections, etc. to make the alarm a complete and functional system. New alarm system
should match or be equal to the existing system at Ely 2.

3. Activate existing intrusion alarm system at Ely 2 space, and provide alarm service for the
duration of the contract.

4. Provide electronic key pad lock at front entrance to Ely 3 space. Locks shall include keypad

power supply, magnetic lock, motion detector, push button, and annunciator. New key pad
system should match or be equal to the existing system at Ely 2.

5. Provide credit for deletion of janitorial services at the temporary office location for the
duration of the contract.

As a modification to this contract:
No additional time or adjustment in contract price is required by reason of this change.

The delivery order total remains $3.602,509.00 and the contract completion date remains
11 March 2011.

CONTRACTOR’S RELEASE:

Acceptance of this modification by the contractor constitutes an accord and satisfaction and
represents payment in full for both time and money for any and all costs, impact effect, and for
delay and disruptions arising out of, or incidental to, the work as herein revised.
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SECTION B - SUPPLIES OR SERVICES AND PRICES
Global Changes

CLIN 0004 -- SUBCLIN 000401
The CLIN description has changed from TAS::17 1805::TAS RPR HVAC ( BLDG 900) to RM 10-01.

CLIN 0004
The CLIN extended description has changed from Project Number RM 10-01 ARRA REPAIR HVAC
SYSTEM BLDG 900, Naval Support Facility, Indian Head , Maryland. to TAS::17 18052 TAS RPR HVAC ( BLDG
900) Project Number RM 10-01 ARRA REPAIR HVAC SYSTEM BLDG 900, Naval Support Facility, Indian
Head , Maryland..

(End of Summary of Changes)



